
Revised Draft Programmatic EIS/EIR
Production Schedule
for 12/15/98 release

8/28/98 All technical work is completed. By this date select a preferred alternative. Begin
f’malizing documents; complete response to comments, prepare administrative
dra~ finalize envixonmental compliance/404. (6 weeks)

10/9/98 Documents are f’malized. Response to comments complete. Environmental
Compliance complete.

10/12/98- Administrative Drai~ to Printer (5 days).
I0/16/98

I0/16/98- CALFED check Admin draf~ (3 days).
10/18/98

10/19/98 Release Admin draf~ two week agency comment period.

10/30/98 Agency comments due.

10/30/98- Revise Admin drat~ (2 weeks).

11/16/98- Final CALFED internal review (5 days).
11/20/98

11/23/98 All documents to printer (2 weeks to print).

12/7/98 All documents back from printer.

12/8/98 Ship documents to Bureau in Washington D.C.

12/9/98 Bureau distributes documents.

12/10/98- 3-day wait to publish in Federal Register

12/15/98 Public release, publish in Federal Register, post at SCH. .,
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Final Programmatic EIS/EIR
Production Schedule

I/~/99- Public Comment Period (105 days) -- ~ A~~" q67 .~’~ ,t~ .
4/l 5/99

5/1/99 Select F ham Preferred Alternative

5/1/99- Finalize all documents. Response to comments complete. Environmental
7/30/99 compliance complete.

7/30/99- Administrative Final to printer (7 days).
8/6/99

8/6/99- CALFED check Admin Final (5 days).
8/10/99

8/10/99 Release Admin Final, two week agency comment period.

8/24/99 Agency Comments due.

S/24/99- Revise Fi._q’..ff (28 days).
9/21/99

9/21/99- Final CALFED internal review (7 days).
9/27/99

9/27/99 All documents to printer (4 weeks to print).

10/25/99 All documents back from printer.

10/26/99 Ship documents to Bureau in Washington D.C.

10/28/99- 3-day wait to publish in Federal Register.
11/1/99 ¯

l l/2/99 Public release, publish in Federal Register, post at SCH.

11/2/99- Final public review under NEPA (30 days).
12/9/98

12/3/99 Record of Decision, Notice of Determination.
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